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Umted States Department of the Intenor

FISH AND WILDLIFE SERVICE
california/Nevada Operations Office
©2233 Watt Avenue, Suite 120
{N REPLY REFER TO: ' ‘ Sacramento, California 95825-0509

MENLE

JUN 181999

LA-Célifornia
" CALFED
Liberty Island Acquisition

Lester A. Snow, Executive Direotor
CALFED Bay-Delta Program

1416 Ninth Street, Suite 1155
. Sacramento, California 95814

Re: Amendment to hgreement No. 1425~AA-20-16270 Libe:ty Island Land
Acquisition .

Dear Lester:

In January, 1999 the CALFED Ecosystem Roundtable Subcommittee approved an
amendment to the above referenced agreement for the acquisition of Liberty
Island by the U.s. Fish and Wildlife Service (Service). The following tables
represent the currently approved costs and the requested revised 2 percent
cost increase associated with this project. The cumulative increase in costs
from the original approved grant of §8,577, OOO to §8,926,000 is $349,000 or
approximately a 3.9 % increase.

ORIGINAL COST ESTIMATES TO IMPLEMENT THE PROPOSED PROJECT

Project Phase | Direct Salary | Service Misec. & Other | TOTAL COSTS
and Benefits Contracts Direct Costs
Full Purchase szo 000 f $77,000 SS,SO0,000 $8,747,000

AMENDED COST ESTIMATES (2%) NEEDED TO COMPLETE THE APPROVED PROJECT

‘ Project Direct . Direct Direct Indirect TOTAL
Phase Salary and | Service Costs for Budget and COSTS
Benefits Contracts ] Land Administrative
Costs Costs Purchase - Costs
Full - $85,000 $176,000 $8,500,000 $165,000 $8,926,000
Purchase s _ : .
Net +$65,000 ' | +§99,000 B +§15,000 | +§179,000
Change ‘

In order to expedite the acquisition of Liberty Island and obligate the
$8,500,000 in CALFED monies, the Service has proposed to assign the Grant and
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its option to the Trust for Public Land (a non-profit organization). The
additional costs necessary to complete the project include: the planning
process ($45,0000); contaminantg report ($4,000); survey ($12,000); dual
closing/title costs ($30,000); a federally mandated non-profit audit ($8,000);
defray the budget and administrative costs ($15,000); and to cover direct
salary and benefit costs for the Trust for Public Land and the Service
($85,000) associated with the acquisition of Liberty Island.

If our request is approved, the Service in cooperation with the Trust for
Public Land plans to complete the acquisition of Liberty Island in July, 1999.
The. landowner is currently threatening litigation if we do not expedite and
finalize this acquisition. The Trust for Public Land will hold and manage the
‘property until the Service completes its planning process. this fall. At <that
time the Trust for Public Land will then donate the property to the United
States to be managed as a part of the National Wildlife System.

We are tequesting that the above referenced agreement be amended to reflect )
the additional 2 percent increase. in costs for a total of $8,926, 000. We also
request that the completion date for this project be amended to December 31, -
1999. We look forward to completing this worthwhile project. With CALFED’s
assistance, the Service will be able to permanently protect and restore .
approximately 4,760 acres of important Delta habitat for the benefit of
winter-run chinook salmon, Delta smelt, Sacramento splittail, and other native
fishery resources. This acquisition will also protect riparian corridors, and
. wetlands‘that-support.watér-agbbciatéd birds, neotropical migrants, and other

© species.

If you have any questions regarding this matter, please contact Howard K.
Stark or Stephen M. Dyer at the above address or at (916) 979-2085.

Sincerely,

~cc: Elizabeth Stevens, CNO Office, Sacramento, Caleornxa
Howard K. Stark, Sacramento, California

Tom Harvey, Sacramento, California

Patrick Leonard, Sacramento, California

Susan Ramos, BOR, Sacramento, California

Nan Yoder, BOR, Sacramento, California

David patte, Darla Smith, Portland Oregon

h:\dyer\wpfiles\grantcalfed. ltr

E—032083

E-032083



